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ESTIMATE RUN 07/14/2010

ESTIMATE SUMMARY 14:12:05

CONTID: C17255         ESTIMATE NO: 0009 PROG 2005

PCN: 17255-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Overlay, US6 to 23rd Ave PERCENT TIME:

PROJECT NO: ES6 0252-402                  

I-25 OVERLAY, US6 TO 23RD AVE

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/15/2010 DATE TIME STARTED 06/14/2009

2500 E BRANNAN WAY DATE LET 04/02/2009 DATE WORK BEGAN 06/14/2009

 DATE AWARDED 04/08/2009 DATE TIME STOPPED 06/15/2010

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED 06/15/2010

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/14/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,859,221.46 PARTICIPATING $ $ 48,747.48

AWARD PROJECT AMT: 2,775,094.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

WORK DAYS

WORK DAYS

99.48%

14,999.94

48,747.48

48,747.48

48,747.48

$

$

$

$

2,844,221.52

0.00

2,844,221.52

0.00

2,844,221.52

-41,626.41

0.00

2,802,595.11

0.00

AMOUNT DUE 2,802,595.11 48,747.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,747.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUTTER 100.000

0.000

202-00202  
 

100.000

LF  

17.09000 1,709.00100.000

0.00

0010 *REMOVAL OF CURB AND GUTTER 677.000

0.000

202-00203  
 

677.000

LF  

5.88000 3,980.76677.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 139,358.000

0.000

202-00240  
 

139,358.000

SY  

1.09000 151,900.22139,358.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 131.000

0.000

202-00246  
 

131.000

SY  

5.00000 655.00131.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,178.500

0.000

202-01130  
 

1,178.500

LF  

2.67000 3,146.601,178.500

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 4 2,316.000

0.000

202-01140  
 

2,316.000

LF  

13.36000 30,941.762,316.000

0.00

0035 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

7.000

EACH

105.80000 740.607.000

0.00

0040 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

1,068.64000 1,068.641.000

0.00

0045 *CLEAN INLET 40.000

0.000

202-04010  
 

40.000

EACH

267.16000 10,686.4040.000

0.00

0050 MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

83.62000 0.000.000

0.00

0055 BLADING 3.500

0.000

203-01500  
 

3.500

HOUR

118.15000 413.533.500

0.00
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

165.64000 0.000.000

0.00

0065 SWEEPING (PICK-UP BROOM) 12.000

0.000

203-01620  
 

12.000

HOUR

117.82000 1,413.8412.000

0.00

0070 LABORER 0.000

10.000

203-02330  
 

10.000

HOUR

50.97000 509.7010.000

509.70

0075 BED COURSE MATERIAL 31.000

0.000

206-01000  
 

31.000

CY  

74.48000 2,308.8831.000

0.00

0080 TOPSOIL 0.000

10.000

207-00205  
 

10.000

CY  

25.65000 256.5010.000

256.50

0085 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

2.46000 0.000.000

0.00

0090 *SILT FENCE 227.000

0.000

208-00020  
 

227.000

LF  

0.96000 217.92227.000

0.00

0095 *GRAVEL BAG 764.000

0.000

208-00034  
 

764.000

LF  

4.81000 3,674.84764.000

0.00

0100 *CONCRETE WASHOUT STRUCTURE URBAN 3.000

0.000

208-00045  
 

3.000

EACH

961.78000 2,885.343.000

0.00

0105 *STORM DRAIN INLET PROTECTION 43.000

0.000

208-00050  
 

43.000

EACH

3.63000 156.0943.000

0.00

0110 *EROSION CONTROL SUPERVISOR 28.000

1.000

208-00206  
 

29.000

DAY 

181.67000 5,268.4329.000

181.67
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

267.16000 0.000.000

0.00

0120 *SEEDING (NATIVE) 0.000

0.200

212-00006  
 

0.200

ACRE

374.02000 74.800.200

74.80

0125 *MULCHING (WEED FREE) 0.000

0.200

213-00003  
 

0.200

ACRE

480.90000 96.180.200

96.18

0130 *MULCH TACKIFIER 0.000

50.000

213-00061  
 

50.000

LB  

1.68000 84.0050.000

84.00

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 91.000

87.000

216-00041  
 

178.000

SY  

1.88000 334.64178.000

163.56

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 336.130

0.000

403-00720  
 

336.130

TON 

104.60000 35,159.20336.130

0.00

0145 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 23,230.230

0.000

403-09221  
 

23,230.230

TON 

74.90000 1,739,944.2323,230.230

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 3,497.000

0.000

411-10255  
 

3,497.000

GAL 

2.52000 8,812.443,497.000

0.00

0155 *GEOTEXTILE (PAVING) 4,159.000

0.000

420-00500  
 

4,159.000

SY  

2.09000 8,692.314,159.000

0.00

0160 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 131.000

0.000

420-00510  
 

131.000

SY  

18.30000 2,397.30131.000

0.00

0165 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4 INCH 3.000

0.000

507-00100  
 

3.000

CY  

486.23000 1,458.693.000

0.00
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

4,808.86000 0.000.000

0.00

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,004.500

0.000

606-00301  
 

1,004.500

LF  

13.89000 13,952.511,004.500

0.00

0180 *PRECAST GUARDRAIL (INSTALL ONLY) 0.000

0.000

606-00501  
 

0.000

LF  

14.05000 0.000.000

0.00

0185 *GUARDRAIL TYPE 7 (STYLE CC) 2,544.000

0.000

606-00720  
 

2,544.000

LF  

53.43000 135,925.922,544.000

0.00

0190 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

1,207.56000 6,037.805.000

0.00

0195 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

555.69000 555.691.000

0.00

0200 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,939.58000 3,879.162.000

0.00

0205 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,741.88000 8,709.405.000

0.00

0210 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.94000 0.000.000

0.00

0215 *GUTTER TYPE 2 (4 FOOT) 100.000

0.000

609-24004  
 

100.000

LF  

10.69000 1,069.00100.000

0.00

0220 *CURB TYPE 6 (SECTION M) 629.000

205.000

609-60011  
 

834.000

LF  

6.41000 5,345.94834.000

1,314.05
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MICROWAVE VEHICLE RADAR DETECTOR 2.000

0.000

614-72887  
 

2.000

EACH

13,731.98000 27,463.962.000

0.00

0230 *CCTV POLE (INSTALL ONLY) 1.000

0.000

614-87326  
 

1.000

EACH

1,122.06000 1,122.061.000

0.00

0235 EMBANKMENT PROTECTOR TYPE 5 7.000

0.000

615-00050  
 

7.000

EACH

2,671.59000 18,701.137.000

0.00

0240 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.000

L S 

5,850.79000 0.000.000

0.00

0245 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

76,025.71000 76,025.711.000

0.00

0250 PUBLIC INFORMATION SERVICES 0.500

0.500

626-01000  
 

1.000

L S 

534.31000 534.311.000

267.16

0255 *EPOXY PAVEMENT MARKING 190.000

0.000

627-00005  
 

190.000

GAL 

69.46000 13,197.40190.000

0.00

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 548.500

0.000

627-00012  
 

548.500

GAL 

30.99000 16,998.02548.500

0.00

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,013.000

0.000

627-01001  
 

6,013.000

SF  

8.71000 52,373.236,013.000

0.00

0270 *FLAGGING 622.000

0.000

630-00000  
 

622.000

HOUR

22.44000 13,957.68622.000

0.00

0275 *UNIFORMED TRAFFIC CONTROL 719.500

32.500

630-00003  
 

752.000

HOUR

2.14000 1,609.28752.000

69.55
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL VEHICLE 1.800

0.200

630-00004  
 

2.000

EACH

6,411.82000 12,823.642.000

1,282.36

0285 *TRAFFIC CONTROL INSPECTION 91.000

0.000

630-00007  
 

91.000

DAY 

133.58000 12,155.7891.000

0.00

0290 *TRAFFIC CONTROL MANAGEMENT 88.000

8.000

630-00012  
 

96.000

DAY 

748.05000 71,812.8096.000

5,984.40

0295 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

213.73000 854.924.000

85.49

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.800

1.200

630-80335  
 

12.000

EACH

53.43000 641.1612.000

64.12

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 163.800

18.200

630-80341  
 

182.000

EACH

21.37000 3,889.34182.000

388.93

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.200

8.800

630-80342  
 

88.000

EACH

32.06000 2,821.2888.000

282.13

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

42.75000 342.008.000

34.20

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

186.200

630-80344  
 

215.000

SF  

117.55000 25,273.25215.000

21,887.81

0325 *PORTABLE MESSAGE SIGN PANEL 7.200

0.800

630-80355  
 

8.000

EACH

1,602.95000 12,823.608.000

1,282.36

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.500

0.500

630-80358  
 

5.000

EACH

1,068.64000 5,343.205.000

534.32
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 9.900

1.100

630-80360  
 

11.000

EACH

10.69000 117.5911.000

11.76

0340 *CONCRETE BARRIER (TEMPORARY) 2,097.000

233.000

630-80370  
 

2,330.000

LF  

42.75000 99,607.502,330.000

9,960.75

0345 *TRAFFIC CONE 315.000

185.000

630-80380  
 

500.000

EACH

7.48000 3,740.00500.000

1,383.80

0350 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80520  
 

1.000

DAY 

534.32000 534.321.000

0.00

0355 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

26,715.90000 0.000.000

0.00

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.700

0.300

630-85040  
 

3.000

EACH

6,946.13000 20,838.393.000

2,083.84

0365 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ASPHALT PAVEMENT INCENTIVE -29,174.680

0.000

700-70012  
 

-29,174.680

F A 

1.00000 -29,174.68-29,174.680

0.00

0380 F/A FUEL COST ADJUSTMENT 25,456.520

0.000

700-70016  
 

25,456.520

F A 

1.00000 25,456.5225,456.520

0.00

0385 F/A ROADWAY SMOOTHNESS INCENTIVE -26,079.190

0.000

700-70018  
 

-26,079.190

F A 

1.00000 -26,079.19-26,079.190

0.00
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT 128,247.410

0.000

700-70019  
 

128,247.410

F A 

1.00000 128,247.41128,247.410

0.00

0395 F/A OJT COLORADO TRAINING PROGRAM 1,500.000

0.000

700-70022  
 

1,500.000

F A 

1.00000 1,500.001,500.000

0.00

0400 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A UNIFORMED TRAFFIC CONTROL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 FORCED ACCOUNTS LANDSCAPE RESTORATION 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 *ADDED ITEM (SQUARE FOOT)/ STORM DRAIN INLET PROTECTION
(SPECIAL)

396.000

0.000

900-00021  
 

396.000

SF  

17.00000 6,732.00396.000

0.00

0445 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) SEDIMENT 
REMOVAL AND DISPOSAL

0.000

0.000

208-00103  
 

0.000

HOUR

60.00000 0.000.000

0.00

0450 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SEDIMENT 
REMOVAL AND DISPOSAL

0.000

0.000

208-00105  
 

0.000

HOUR

115.00000 0.000.000

0.00

0455 *STABILIZED CONSTRUCTION ENTRANCE SMCO #5 1.000

0.000

208-00070  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 ADDED ITEM (DOLLAR)/ SMCO #7 - PRICE REDUCTION FOR 
CONCRETE

-889.310

0.000

900-00006  
 

-889.310

DOL 

1.00000 -889.31-889.310

0.00

0470 *PORTABLE TRAFFIC SPEED MONITOR SMCO #8 0.000

0.000

630-80367  
 

0.000

EACH

5,248.00000 0.000.000

0.00

0475 *REFLECTOR (MEDIAN BARRIER) 48.000

0.000

612-00060  
 

48.000

EACH

12.00000 576.0048.000

0.00

0480 ADDED ITEM (DOLLAR)/ -140.000

0.000

900-00006  
 

-140.000

DOL 

1.00000 -140.00-140.000

0.00

0485 ADDED ITEM (DOLLAR)/ -450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0490 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) SMCO #12

126.000

0.000

627-30324  
 

126.000

SF  

30.60000 3,855.60126.000

0.00

0495 ADDED ITEM (DOLLAR)/ TEMPORARY FENCE (ROADWAY) 0.000

22.300

900-00006  
 

22.300

DOL 

1.00000 22.3022.300

22.30

CAT 2,801,221.4648,305.742,816,221.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,453.30000 14,453.301.000

0.00

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

801.47000 801.471.000

0.00

0435 *F/A PROVIDE FIELD OFFICE (UTILITIES AND SECURITY) 2,685.300

221.980

700-70081  
 

2,907.280

F A 

1.00000 2,907.282,907.280

221.98
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PCN: 17255-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0460 FIELD OFFICE (CLASS 2) REVISION OF SECTION 620 - SMCO#6 1.000

0.000

620-00002  
 

1.000

EACH

24,618.19000 24,618.191.000

0.00

0496 ADDED ITEM (DOLLAR)/ TEMPORARY FENCE (CE ITEM) 0.000

219.760

900-00006  
 

219.760

DOL 

1.00000 219.76219.760

219.76

CAT 43,000.00441.7443,000.00CURRENT AMT0400 $ $ $

$ 2,844,221.4648,747.48$2,859,221.46$CURRENT AMTPROJECT TOTAL


